

Sprint 2 Report

Product Name: SlugGym

Team Name: Strong Slugs

Date: May 12, 2026

Sprint Dates: April 22, 2026 – May 6, 2026

Actions to stop doing

The single biggest event in Sprint 2 was an architecture pivot on April 28 from batch-save to per-exercise tracking of gym equipment availability. The original design only updated `gym_equipment.available_count` at workout start and end, which did not satisfy US-2.3's real-time requirement. The pivot reshaped or rewrote SLU-83, SLU-85, SLU-86, SLU-87, SLU-93, SLU-106, SLU-114, and SLU-125, and is the main reason scope grew from ~22 to 41 issues mid-sprint. Going forward, sprint planning should include a brief architecture walkthrough per user story so requirement-design mismatches are caught before tickets are opened.

Stop scheduling frontend wiring in the same sprint as the hook it consumes. SLU-87, SLU-88, and SLU-114 missed the cycle because hook contracts were reshaped by the April 28 pivot. FE work should not depend on a hook shape that is not locked in advance.

Stop writing parallel tickets for what is really one piece of state-management logic. SLU-125 and SLU-95 both tried to decrement `available_count` from different sides of the workout lifecycle; the lifecycle-based approach in SLU-121 handles both.

Actions to start doing

Start writing a Definition of Done document for both user stories and tasks, stored under `docs/` in the repo, per the May 5 TA meeting. We currently only have implicit criteria per ticket, which makes "is US-2.3 done?" hard to answer without a meeting.

Start a Coding Standards document for the repo, based on an existing TypeScript/JavaScript standard (Google, Airbnb, etc.), also per the May 5 TA meeting.

Start estimating tickets at sprint planning. Even a rough S/M/L or 1/3/5 scale would have made the +90% scope growth visible at the moment it happened. The burnup chart treats every ticket as one unit, which understates the impact of large tickets like the RLS policies and the realtime subscription work.

Start verifying schema field names against the Supabase dashboard before writing code that reads them. A typo (`target_muscles` vs. `target_muscle`) slipped through and only surfaced when the Exercises hook was being wired up.

Start expanding test coverage into integration / E2E, per the May 5 TA meeting. Jeongmin's backend integration tests are a strong starting point.

Actions to keep doing

Keep using the hook-first, dashboard-only Supabase pattern. Avoiding migration files and managing schema through the Supabase dashboard kept the team aligned with no merge conflicts on DB changes. The team explicitly revisited and confirmed this decision on April 26.

Keep escalating architecture disagreements to a real-time meeting with a PO decision. The April 28 meeting (pause → PO decision → resume) handled what could have been an unresolved disagreement cleanly.

Keep the feature-branch → dev → main flow with PO-routed reviews. This pipeline was set at the April 21 meeting and worked smoothly throughout the sprint.

Keep writing UI/hook tests in-sprint, not as a follow-up. SLU-108, SLU-117, and SLU-118 caught real bugs before merge.

Work completed/not completed

Work Completed

- US-2.1: As a gym-goer, I want to see real-time equipment availability so I know what is open before I get to the gym.
 - SLU-113: Create seed script
 - SLU-112: Update equipment schema for available_count
 - SLU-116: Implement loading, empty, and error states
 - SLU-115: Build exercise filtering UI
 - SLU-117: Write tests — Cover Occupancy hook + equipment list UI behavior
- US-2.2: As a gym-goer, I want to log my workout session and exercises so I can track my progress.
 - SLU-90: Design workout/exercise schema
 - SLU-127: Add RPC functions and RLS policies for per-exercise tracking
 - SLU-123: Configure Supabase email authentication
 - SLU-124: Wire frontend to real Supabase auth
 - SLU-119: Add/Modify columns to gym_equipment table
 - SLU-93: Document hook APIs
 - SLU-92: Set up Row Level Security policies
 - SLU-89: Build session history screen
 - SLU-86: Design Exercises hook + light document
 - SLU-85: Design Occupancy hook + light document
 - SLU-84: Implement client-side validation
 - SLU-83: Design Workouts hook + light document
- US-2.3: As a gym-goer, I want my session to broadcast equipment usage in real time so other gym-goers see accurate availability.
 - SLU-121: Update gym_equipment.available_count on workout_exercise lifecycle
 - SLU-104: Update equipment list UI in real time
 - SLU-102: Enable Supabase Realtime on equipment table
 - SLU-106: Handle reconnection logic
 - SLU-108: Write tests for US-2.3: Real-time session broadcast
 - SLU-118: UI tests — Cover Occupancy hook + equipment list UI behavior
- US-2.4: As a gym-goer, I want to mark my session finished so equipment becomes available to others.

- SLU-94: Add session end logic to Workouts hook
- SLU-96: Set end_time and compute duration
- SLU-99: Build post-session summary screen
- SLU-98: Add confirmation modal
- SLU-97: Build "End Session" button

Work Not Completed

Frontend wiring tickets (affected by the April 28 architecture pivot, completed shortly after cycle end):

- SLU-88: Wire "Start new session" flow to Workouts hook (US-2.2)
- SLU-87: Wire exercise input form to Exercises hook (US-2.2)
- SLU-114: Wire equipment list UI to Occupancy hook (US-2.1)

Real-time / testing tickets (completed shortly after cycle end):

- SLU-110: Write FE tests for US-2.3 realtime subscription
- SLU-107: Load test concurrent sessions (US-2.3)
- SLU-105: Handle concurrency cases (US-2.3)
- SLU-101: Write tests for US-2.4: Session end / equipment release

Deferred:

- SLU-75: US-2.5 Document real-time gym hourly occupancy — moved to Sprint 4.

Parent user story tickets (auto-closed shortly after final child ticket; counted by Linear as "not completed during cycle" because they closed minutes-to-hours after May 6):

- SLU-82: US-2.2 Workout Session Logging (15/16 children done at cycle end)
- SLU-71: US-2.4 Session end / equipment release (8/9 children done at cycle end)
- SLU-70: US-2.3 Real-time session broadcast (9/9 children done at cycle end)
- SLU-68: US-2.1 Equipment availability list (7/7 children done at cycle end)

Additionally, two tickets (SLU-125, SLU-95) were cancelled because the April 28 architecture pivot replaced them with the lifecycle approach in SLU-121, and one ticket (SLU-103) was closed as a duplicate of SLU-102 + SLU-104.

Work completion rate

4 user stories (US-2.1, US-2.2, US-2.3, US-2.4) were completed in Sprint 2, with 27 of 41 issues closed inside the cycle (66%). Scope grew from ~22 to 41 issues mid-sprint due to the April 28 architecture pivot. The sprint ran 2 weeks (April 22 – May 6, 2026). A total of 82 hours were spent across the team:

- Heidi – 15 hr / week (30 hr total)
- Sangwoo – 10 hr / week (20 hr total)
- Hajoon – 8 hr / week (16 hr total)
- Jeongmin – 8 hr / week (16 hr total)

Sprint 2 ratios: 0.29 user stories / day, 5.86 hours / day across the team.

Cumulative across Sprints 1–2: 7 user stories over 4 weeks = 0.25 stories / day. 136 hours total spent (54 in Sprint 1, 82 in Sprint 2) = 4.86 hours / day average.

Burnup Chart

